

## N O T I C E

THIS DOCUMENT HAS BEEN REPRODUCED FROM  
MICROFICHE. ALTHOUGH IT IS RECOGNIZED THAT  
CERTAIN PORTIONS ARE ILLEGIBLE, IT IS BEING RELEASED  
IN THE INTEREST OF MAKING AVAILABLE AS MUCH  
INFORMATION AS POSSIBLE

ENVIRONMENTAL RESEARCH INSTITUTE OF MICHIGAN

P.O. Box 8618

ANN ARBOR, MICHIGAN 48107

8.0 - 10308.

NASA CR-

160698

PROGRESS REPORT

FOR

NASA CONTRACT NAS9-15476

ANALYSIS OF SCANNER DATA FOR CROP INVENTORIES

(E80-10308) ANALYSIS OF SCANNER DATA FOR  
CROP INVENTORIES Progress Report, 15 Nov.  
1979 - 15 Feb. 1980 (Environmental Research  
Inst. of Michigan) 97 p HC A05/MF A01

N80-30874

Unclas  
00308

CSCL 05B G3/43

PROGRAM MANAGER

ROBERT HORVATH

PROGRAM AREA MANAGERS

RICHARD C. CICONE

RICHARD J. KAUTH

WILLIAM A. MALILA

PERIOD COVERED

15 NOVEMBER 1979 - 15 FEBRUARY 1980

ERIM REPORT NUMBER 132400-39-P

TECHNICAL REPORT STANDARD TITLE PAGE

1. Report No. 132400-39-P		2. Government Accession No.		3. Recipient's Catalog No.	
4. Title and Subtitle Progress Report for 15 November 1979 - 15 February 1980				5. Report Date May 1980	
				6. Performing Organization Code	
7. Author(s) R. Horvath, R. Ciccone, R. Kauth, W. Malila				8. Performing Organization Report No. 132400-39-P	
9. Performing Organization Name and Address Environmental Research Institute of Michigan P.O. Box 8618 Ann Arbor, Michigan 48107				10. Work Unit No.	
				11. Contract or Grant No. NAS9-15476	
12. Sponsoring Agency Name and Address National Aeronautics & Space Administration Johnson Space Center Houston, Texas 77058 Mr. I. Dale Browne/SF3				13. Type of Report and Period Covered Progress Report 15 November 1979 - 15 February 1980	
				14. Sponsoring Agency Code	
15. Supplementary Notes					
16. Abstract  This report summarizes the progress on subject contract during the first quarter of the 1980 contract year. It is comprised of the presentations supporting quarterly project management reviews and a quarterly technical interchange meeting.					
17. Key Words Crop Inventory, Landsat, Sampling, Crop Modeling, Analyst Labeling, Area Estimation, Multiyear Estimation				18. Distribution Statement	
19. Security Classif. (of this report) Unclassified		20. Security Classif. (of this page) Unclassified		21. No. of Pages	
				22. Price	

## PREFACE

The following report serves as the Quarterly Report for Contract NAS9-15476 which is entitled "Analysis of Scanner Data for Crop Inventories". This report describes the work carried out under that contract for the period 15 November 1979 through 15 February 1980.

Work on this contract is performed in the Infrared and Optics Division directed by Mr. Richard R. Legault. Mr. Robert Horvath is the Program Manager for this contract.

This contract, performed by the Environmental Research Institute of Michigan (ERIM) for the Earth Observations Division of the NASA/Johnson Space Center, is part of the multi-agency AgRISTARS Program and supports both the Supporting Research (SR) and Foreign Commodity Production Forecasting (FCPF) Projects within AgRISTARS. The overall goal of AgRISTARS is to determine the usefulness, cost and extent to which aerospace remote sensing data can be integrated into existing or future U.S. Department of Agriculture (USDA) systems to improve the objectivity, reliability, timeliness and adequacy of information required to carry out USDA missions.

PRECEDING PAGE BLANK NOT FILMED

## TABLE OF CONTENTS

	<u>Page</u>
SR/FCPF PROJECT REVIEW PRESENTATIONS	
Corn and Soybean Classification Technology Development for Area Estimation for Supporting Research . . . . .	1
Corn and Soybean Classification Technology Development for Area Estimation for Foreign Commodity Production Forecasting . . . . .	11
U.S. Corn/Soybeans Pilot Experiment Classification for Area Estimation . . . . .	21
ERIM/UCB Participation in SR/FCPF Data Systems Implementation . . . . .	31
Objective Labeling Technology Development for Support- ing Research Project . . . . .	39
Evaluation of the Direct Wheat Estimation Configuration of Procedure M . . . . .	49
SR/FCPF TECHNICAL INTERCHANGE PRESENTATIONS	
Baseline Procedure for Corn and Soybean Classification for Area Estimation . . . . .	57

PRECEDING PAGE BLANK NOT FILLED

CORN AND SOYBEAN CLASSIFICATION TECHNOLOGY  
DEVELOPMENT FOR AREA ESTIMATION  
FOR  
SUPPORTING RESEARCH

ENVIRONMENTAL RESEARCH INSTITUTE OF MICHIGAN  
UNIVERSITY OF CALIFORNIA AT BERKELEY

14 FEBRUARY 1980 SR SEMIANNUAL PROJECT REVIEW

## OBJECTIVES

- RESEARCH AND DEVELOP C/S AREA ESTIMATION TECHNOLOGIES ADAPTABLE BY FCPF FOR EVALUATION IN FOREIGN EXPLORATORY EXPERIMENTS.
- CONDUCT U.S. EXPLORATORY EXPERIMENTS IN ADVANCED AREA ESTIMATION TECHNOLOGY FOR CORN AND SOYBEANS IN SUPPORT OF PILOT EXPERIMENTS.
- DELIVER PILOT-COMPATIBLE ADVANCED AREA ESTIMATION PROCEDURES IN THE PROCESS OF CONDUCTING U.S. EXPLORATORY EXPERIMENTS.

## SCOPE OF SR RELATED PROGRAM

- IDENTIFY REQUIREMENTS FOR CORN AND SOYBEAN AREA ESTIMATION TECHNOLOGY BASED ON CURRENT TECHNOLOGY.
- RESEARCH AND DEVELOP COMPONENTS FOR AN END-TO-END SEGMENT-BASED AREA ESTIMATION TECHNOLOGY.
- DELIVER COMPONENTS TO FCPF FOR FOREIGN ADAPTATION, TEST AND EVALUATION.
- RESEARCH, DEVELOP, TEST AND EVALUATE ADVANCED AREA ESTIMATION TECHNOLOGIES FOR CORN AND SOYBEAN THAT ARE NOT NECESSARILY SEGMENT BASED.
- RESEARCH, DEVELOP, TEST AND EVALUATE METHODOLOGIES USING THEMATIC MAPPER FOR CORN AND SOYBEAN AREA ESTIMATION.
- IMPLEMENT PILOT-COMPATIBLE PROCEDURES FOR ADVANCED TECHNOLOGIES.



C/S CLASSIFICATION TECHNOLOGY DEVELOPMENT  
TECHNOLOGY PHASES

EVENT	U.S. Pilot FY 81	Brazil Expl. Exp. FY 82	Argentina Expl. Exp. FY 83	U.S. P2 Expl. Exp. FY 83	U.S. TM Expl. Exp. FY 84	Brazil/Argentina P2 Expl. Exp. FY 85
TECHNICAL THRUST	End of Season	Throughout Season Foreign Understanding	Objective Labeling Throughout Season Small Fields Foreign Understanding	Multisegment Full-Frame	Advanced Labeling Small Fields	Self Assessment Foreign Understanding
FUNDAMENTAL EMPHASIS	Baseline	Accuracy Timeliness	Accuracy Timeliness	Efficiency	Accuracy	Objectivity Efficiency

# C/S CLASSIFICATION TECHNOLOGY DEVELOPMENT FOR AREA ESTIMATION

## SUPPORTING RESEARCH TASKS

	FISCAL YEAR	PERFORMING INSTITUTE
1. CURRENT AREA ESTIMATION TECHNOLOGY DEVELOPMENT		
1.1 Improve at harvest area estimation technology	80-81	ERIM
1.2 Midseason labeling and area estimation	80-81	UCB/ERIM
1.3 Early season labeling and area estimation	80-81	UCB/ERIM
1.4 Multiyear (preseason) area estimation	81-82	ERIM
1.5 Error model development	81	ERIM
1.6 Corn and soybean feature definition	80-81	UCB
1.7 Contextual information extraction	81	UCB
2. ADVANCED AREA ESTIMATION TECHNOLOGY DEVELOPMENT		
2.1 Advanced design	80-82	ERIM/UCB
2.2 Advanced technology development	81-83	ERIM/UCB
2.3 Implementation	81-83	ERIM
2.4 Exploratory testing	82-84	ERIM
3. AREA ESTIMATION TECHNOLOGY DEVELOPMENT WITH THEMATIC MAPPER	82-84	ERIM/UCB

## ACTIVITIES AND ACCOMPLISHMENTS

(15 Nov 79 - 13 Feb 80)

- IMPLEMENTATION APPROACH APPROVED BY NASA LEVEL 2 MANAGEMENT
- IMPLEMENTATION PLAN
  - TASKS DEFINED (PCRS INITIATED)
  - OVERALL SCHEDULE DEFINED

## FUTURE PLANS

14 FEB 80 - 13 AUG 80

(MARCH 80)

- COMPLETE IMPLEMENTATION PLAN

- INITIATE DEVELOPMENT OF ADVANCED END OF SEASON MACHINE  
PROCESSING PROCEDURES

(MAY 80)

- INITIATE DEVELOPMENT OF MIDSEASON CORN AND SOYBEAN  
LABELING PROCEDURES

(JUNE 80)

(APRIL 80)

- FORM P2 DESIGN GROUP
  - INITIATE SURVEY OF 'P2' LIKE TECHNOLOGIES
  - INITIATE DEVELOPMENT OF ALTERNATIVE 'P2' DESIGNS

## PLANNED ACHIEVEMENTS

(1980 - 1985)

- |             |  |
|-------------|--|
| 1980        | IMPLEMENTATION OF BASELINE AREA ESTIMATION TECHNOLOGY<br>FOR END OF SEASON ESTIMATES IN U.S. INDICATOR REGION. |
| 1981 - 1982 | THROUGH THE SEASON ESTIMATES, IMPROVED END OF SEASON<br>TECHNOLOGY FOR BRAZIL.                                 |
| 1982 - 1983 | SMALL FIELDS METHODOLOGY, OBJECTIVE LABELING TECHNOLOGY<br>FOR ARGENTINA.                                      |
| 1983 - 1984 | P2, MULTISEGMENT AND/OR FULL-FRAME SAMPLING THEMATIC<br>MAPPER, MULTISTAGE TECHNIQUES.                         |
| 1985        | SYSTEM SELF-ASSESSMENT, ADVANCED PROCEDURES IN FOREIGN<br>ENVIRONMENT.   |

## ISSUES

- AVAILABILITY OF FOREIGN AGRONOMIC DATA (SEGMENTS) AND CHARACTERIZATION

CORN AND SOYBEAN CLASSIFICATION TECHNOLOGY  
DEVELOPMENT FOR AREA ESTIMATION

FOR

FOREIGN COMMODITY PRODUCTION FORECASTING

ENVIRONMENTAL RESEARCH INSTITUTE OF MICHIGAN  
UNIVERSITY OF CALIFORNIA AT BERKELEY  
NASA, JOHNSON SPACE CENTER, SF4

13 FEBRUARY 1980 FCPF SEMIANNUAL PROJECT REVIEW

REMARK PAGE BLANK NOT FILMED

## FCPF C/S CLASSIFICATION TECHNOLOGY DEVELOPMENT FOR AREA ESTIMATION

### OBJECTIVES

- CONDUCT FOREIGN EXPLORATORY EXPERIMENTS IN AREA ESTIMATION TECHNOLOGY FOR CORN AND SOYBEANS IN SUPPORT OF PILOT EXPERIMENTS.
- DELIVER PILOT-COMPATIBLE C/S AREA ESTIMATION PROCEDURES.
- SUPPORT PILOT



## SCOPE OF FCPF RELATED PROGRAM

- IDENTIFY COMPONENT TECHNOLOGIES FOR CORN AND SOYBEAN AREA ESTIMATION.
- ADAPT TECHNOLOGY TO FOREIGN APPLICATION.
- DEVELOP END-TO-END PROCEDURES FOR EXPLORATORY EXPERIMENT TESTING.
- IMPLEMENT PILOT-COMPATIBLE PROCEDURES FOR TEST AND EVALUATION.
- COMPARATIVELY TEST AND EVALUATE TECHNOLOGIES.
- SUPPORT SUBSEQUENT MODIFICATION AND PILOT TESTING.

C/S CLASSIFICATION TECHNOLOGY DEVELOPMENT  
TECHNOLOGY PHASES

EVENT	U.S. Pilot FY 81	Brazil Expl. Exp. FY 82	Argentina Expl. Exp. FY 83	U.S. P2 Expl. Exp. FY 83	U.S. TM Expl. Exp. FY 84	Brazil/Argentina P2 Expl. Exp. FY 85
TECHNICAL THRUST	End of Season	Throughout Season Foreign Understanding	Objective Labeling Throughout Season Small Fields Foreign Understanding	Multisegment Full-Frame	Advanced Labeling Small Fields	Self Assessment Foreign Understanding
FUNDAMENTAL EMPHASIS	Baseline	Accuracy Timeliness	Accuracy Timeliness	Efficiency	Accuracy	Objectivity Efficiency

# FCPF C/S CLASSIFICATION TECHNOLOGY DEVELOPMENT FOR AREA ESTIMATION\*

## PROJECT ELEMENT TASKS

TASK	FISCAL YEAR	PERFORMING INSTITUTE
1. US C/S AREA ESTIMATION PROCEDURE DESIGN	80	ERIM/UCB
2. US C/S LABELING LOGIC DEVELOPMENT	80	UCB
3. US C/S PROCEDURES IMPLEMENTATION	80/81	ERIM/UCB
4. US C/S EXPLORATORY TEST AND EVALUATION	80	JSC/SF4
5. US C/S CLASSIFICATION IN SUPPORT OF PILOT EXPERIMENT	81	JSC/SF4
6. BRAZIL C/S AREA ESTIMATION PROCEDURE DESIGN	81	ERIM/UCB
7. BRAZIL C/S LABELING LOGIC DEVELOPMENT	81	UCB
8. BRAZIL C/S PROCEDURES IMPLEMENTATION	81	ERIM/UCB
9. BRAZIL EXPLORATORY TEST AND EVALUATION	81	ERIM
10. BRAZIL C/S CLASSIFICATION IN SUPPORT OF PILOT EXPERIMENT	82	JSC
11. ARGENTINA C/S AREA ESTIMATION PROCEDURE DESIGN	81/82	ERIM/UCB
12. ARGENTINA C/S LABELING LOGIC DEVELOPMENT	82	UCB/ERIM
13. ARGENTINA C/S PROCEDURES IMPLEMENTATION	82	ERIM
14. ARGENTINA C/S EXPLORATORY TEST AND EVALUATION	82	ERIM
15. ARGENTINA C/S CLASSIFICATION IN SUPPORT OF PILOT EXPERIMENT	83	JSC

\*Management Responsibility at ERIM

## ACTIVITIES AND ACCOMPLISHMENTS

(15 Nov 79 - 13 Feb 80)

- IMPLEMENTATION APPROACH APPROVED BY NASA LEVEL 2 MANAGEMENT
- IMPLEMENTATION PLAN
  - TASKS DEFINED
  - INTERFACE REQUIREMENTS IDENTIFIED
  - INTEGRATED SCHEDULE COMPLETED
- BASELINE PROCEDURE DESIGN
  - PRELIMINARY PROCEDURE AND INTERFACE REQUIREMENTS IDENTIFIED
- LABELING LOGIC DEVELOPMENT
  - UCB/LEC PROCEDURE INTEGRATION UNDERWAY
- PILOT BASELINE IMPLEMENTATION
  - ERSYS 'CMS' DESIGN SUPPORT
  - ERSYS DATA LINK REQUIREMENTS DEFINED
- FY 80 C/S EXPLORATORY EXPERIMENT
  - OBJECTIVES ESTABLISHED
  - DESIGN UNDERWAY

## FUTURE PLANS

14 FEB 80 - 13 AUG 80

- COMPLETE IMPLEMENTATION PLAN (MARCH 1980)
- COMPLETE DESIGN OF BASELINE AREA ESTIMATION PROCEDURE (APRIL 1980)
- COMPLETE BASELINE LABELING LOGIC DEFINITION (JULY 1980)
- BEGIN BASELINE PROCEDURE IMPLEMENTATION
- EXPLORATORY TEST AND EVALUATION
  - EXPERIMENT DESIGNED (APRIL 1980)
  - SEGMENT PROCESSING COMPLETE (JULY 1980)

## PLANNED ACHIEVEMENTS

(1980 - 1985)

- |             |  |
|-------------|--|
| 1980        | IMPLEMENTATION OF BASELINE AREA ESTIMATION TECHNOLOGY<br>FOR END OF SEASON ESTIMATES IN U.S. INDICATOR REGION. |
| 1981 - 1982 | THROUGH THE SEASON ESTIMATES, IMPROVED END OF SEASON<br>TECHNOLOGY FOR BRAZIL.                                 |
| 1982 - 1983 | SMALL FIELDS METHODOLOGY, OBJECTIVE LABELING TECHNOLOGY<br>FOR ARGENTINA.                                      |
| 1983 - 1984 | P2, MULTISEGMENT AND/OR FULL-FRAME SAMPLING THEMATIC<br>MAPPER, MULTISTAGE TECHNIQUES.                         |
| 1985        | SYSTEM SELF-ASSESSMENT, ADVANCED PROCEDURES IN FOREIGN<br>ENVIRONMENT.   |

## ISSUES

- 0 THIS PLAN BASED UPON DETAILED ASSUMPTIONS REGARDING ERSYS DELIVERY.  
IF ASSUMPTIONS PROVE WRONG, REPLANNING WILL BE NECESSARY. OPTIONS  
DO EXIST.
- 0 NO IDENTIFIABLE SOURCE FOR CHARACTERIZATION OF FOREIGN AGRONOMY.

U.S. CORN/SOYBEANS PILOT EXPERIMENT  
CLASSIFICATION FOR AREA ESTIMATION

ENVIRONMENTAL RESEARCH INSTITUTE OF MICHIGAN

AND

UNIVERSITY OF CALIFORNIA AT BERKELEY

13 FEBRUARY 1980 FCPF SEMI-ANNUAL PROJECT REVIEW

RECEIVED PAGE BLANK NOT FILMED



FY80 OBJECTIVE


IMPLEMENT, DOCUMENT AND VALIDATE AT JSC  
AN AREA ESTIMATION (CLASSIFICATION) PROCEDURE

FOR THE FY81 U.S. C/S PILOT

## FY81 U.S. C/S PILOT IMPLEMENTATION APPROACH


- OVERALL IMPLEMENTATION MANAGED BY ERIM
- LABELING PROCEDURE DELIVERY BY UCB
- SOFTWARE DEVELOPMENT ON LARS COMPUTER PENDING  
AVAILABILITY OF ERSYS AT JSC
- EXISTING TECHNOLOGY MODIFIED AND IMPLEMENTED
  - PROCEDURE M TUNED FOR CORN/SOYBEANS
  - LEC LABELING PROCEDURE ADAPTED TO FIELD-LIKE  
TARGETS RATHER THAN DOTS

# BLOCK DIAGRAM FOR PROCEDURE M AS A GENERIC STRATIFIED AREA ESTIMATION APPROACH




# PROCEDURE M

## A CORN AND SOYBEAN CONFIGURATION



# FCPF TASKS AND MAJOR EXTERNAL INTERFACES FOR U.S. C/S PILOT



E.D. EXPERIMENT DESIGN

A.A. ACCURACY ASSESSMENT


# IMPLEMENTATION SCHEDULE OF U.S. CORN/SOY PILOT SOFTWARE ON ERSYS BY ERIM

1981

1980

1979

JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC



## ACCOMPLISHMENTS

(15 NOVEMBER 79 - 14 FEBRUARY 80)

- IMPLEMENTATION APPROACH APPROVED BY NASA LEVEL 2 MANAGEMENT
- TECHNICAL SUPPORT PROVIDED TO ERSYS DESIGN TEAM
- DETAILED IMPLEMENTATION SCHEDULE/INTERFACE REQUIREMENTS ESTABLISHED
- ERIM DATA LINK TO JSC AND LARS DESIGNED
- PCR AND CHANGE PROPOSAL FOR DATA LINK SUBMITTED FOR APPROVAL

## FUTURE PLANS

o SUCCESSFUL INITIATION OF PILOT DEPENDENT UPON:

- IMPLEMENTATION OF SOFTWARE BY 1 OCT 80  
AND TRAINING PROVIDED TO JSC BY 1 JAN 81

o PROCEDURE DESIGN AND SOFTWARE IMPLEMENTATION  
CURRENTLY ON SCHEDULE



## FY81 U.S. C/S PILOT IMPLEMENTATION

### TECHNICAL CONCERNS

UNCERTAIN ERSYS DEVELOPMENT SCHEDULE RAISES QUESTIONS AS TO  
WHETHER PILOT SOFTWARE CAN BE DELIVERED INTO ERSYS ENVIRONMENT  
AT JSC ON SCHEDULE.

### OPTIONS

- RUN PILOT ON LARS
- DELIVER PILOT INTO JSC MACHINE BUT NOT INTO ERSYS ENVIRONMENT

ERIM/UCB PARTICIPATION IN  
SR/FCPF DATA SYSTEMS IMPLEMENTATION

14 FEBRUARY 1980 SR SEMIANNUAL PROJECT REVIEW

## ERIM/UCB DATA SYSTEMS IMPLEMENTATION

### OVERALL OBJECTIVE

TO SUPPORT THE DEVELOPMENT AND APPLICATION OF  
ERSYS AS A PRACTICAL AND USEFUL SYSTEM SUPPORTING  
THE SR AND FCPF PROJECTS THROUGH:

- TECHNICAL DESIGN ADVICE
- IMPLEMENTATION OF PROCEDURES
- USE OF SYSTEM
- ACCESS TO DATA

### FY80 OBJECTIVE

IMPLEMENT, DOCUMENT AND VALIDATE AT JSC  
AN AREA ESTIMATION (CLASSIFICATION) PROCEDURE FOR  
THE FY81 U.S. C/S PILOT

## FY81 U.S. C/S PILOT IMPLEMENTATION APPROACH


- OVERALL IMPLEMENTATION MANAGED BY ERIM
- LABELING PROCEDURE DELIVERY BY UCB
- SOFTWARE DEVELOPMENT ON LARS COMPUTER PENDING  
AVAILABILITY OF ERSYS AT JSC
- EXISTING TECHNOLOGY MODIFIED AND IMPLEMENTED
  - PROCEDURE M TUNED FOR CORN/SOYBEANS
  - LEC LABELING PROCEDURE ADAPTED TO FIELD-LIKE  
TARGETS RATHER THAN DOTS

## ACCOMPLISHMENTS


(15 NOVEMBER 79 - 14 FEBRUARY 80)

- IMPLEMENTATION APPROACH APPROVED BY NASA LEVEL 2 MANAGEMENT
- MAJOR CONTRIBUTION TO ALTERNATE ERSYS DESIGN
- DETAILED IMPLEMENTATION SCHEDULE/INTERFACE REQUIREMENTS ESTABLISHED
- ERIM DATA LINK TO JSC AND LARS DESIGNED
- PCR AND CHANGE PROPOSAL FOR DATA LINK SUBMITTED FOR APPROVAL

# IMPLEMENTATION SCHEDULE OF U.S. CORN/SOY PILOT SOFTWARE ON ERSYS BY ERIM



# INTERFACE SCHEDULE OF U.S. CORN/SOY PILOT SOFTWARE ON ERSYS BY ERIM



## FY81 U.S. C/S PILOT IMPLEMENTATION

### TECHNICAL CONCERNS

UNCERTAIN ERSYS DEVELOPMENT SCHEDULE RAISES QUESTIONS AS TO  
WHETHER PILOT SOFTWARE CAN BE DELIVERED INTO ERSYS ENVIRONMENT  
AT JSC ON SCHEDULE.

### OPTIONS

- RUN PILOT ON LARS
- DELIVER PILOT INTO JSC MACHINE BUT NOT INTO ERSYS ENVIRONMENT



OBJECTIVE LABELING TECHNOLOGY DEVELOPMENT

FOR

SUPPORTING RESEARCH PROJECT

ENVIRONMENTAL RESEARCH INSTITUTE OF MICHIGAN

14 FEBRUARY 1980 SR SEMIANNUAL PROJECT REVIEW

NOT FOR PUBLICATION

## OBJECTIVES

- TO ADVANCE THE STATE-OF-THE-ART IN LABELING TECHNOLOGY
- TO DEVELOP CANDIDATE LABELING PROCEDURES FOR TEST AND EVALUATION IN EXPLORATORY EXPERIMENTS AND PILOT EXPERIMENTS WITHIN THE SR AND FCPF PROJECTS
- THESE PROCEDURES SHOULD BE:
  - OBJECTIVE
  - REPRESENTATIVE OF THE THEN-CURRENT STATE-OF-THE-ART

## OVERALL APPROACH

- BASIC PHILOSOPHY:


- R&D AND PROCEDURES SHOULD BE BASED ON AN UNDERSTANDING OF THE AGRONOMIC AND PHYSICAL CHARACTERISTICS OF CROPS, TOGETHER WITH UNDERSTANDINGS OF SENSOR CHARACTERISTICS, ENVIRONMENTAL CONDITIONS, AND INTERACTIONS
- A "SIGNATURE" IS A CONDITIONAL COLLECTION OF INFORMATION ELEMENTS
- EXTENSION TO FOREIGN SITUATIONS TO BE FACILITATED BY DETERMINING HOW AGROPHYSICAL VARIABLES DIFFER FROM THOSE IN U.S. STUDY AREAS AND PREDICTING DIFFERENCES FOR CONDITIONAL COLLECTION OF INFORMATION ELEMENTS

- DELIVERY APPROACH

- SHOULD MEET SELECTED EXPLORATORY EXPERIMENT SCHEDULES
- PROCEDURES MUST BE ADAPTABLE TO FOREIGN APPLICATIONS
- FOREIGN ADAPTATION AND IMPLEMENTATION PERFORMED BY RECEIVING AREA-ESTIMATION ORGANIZATION

# AGROPHYSICAL/REMOTE SENSING SIGNATURE CONCEPT

(OBJECTIVE LABELING BASED ON PHYSICAL UNDERSTANDING)



# TECHNICAL THRUSTS OF LABELING TECHNOLOGY DEVELOPMENT

- FY81
  - WHEAT
  - MACHINE-ORIENTED
  - END OF SEASON
  - BINARY LABELS
- FY82
  - CORN/SOYBEANS AND WHEAT/BARLEY
  - MACHINE-ANALYST INTEGRATION
  - MID-SEASON TECHNOLOGY
- FY83
  - MULTICROP
  - THEMATIC MAPPER
  - PROBABILITY LABELS
  - CONDITION ASSESSMENT FUNCTION
- FY84
  - NEW CROPS (Co, So, Su)

## ERIM OBJECTIVE LABELING TECHNOLOGY DEVELOPMENT

SUBTASKS	<u>FISCAL YEARS</u>
1. AGROPHYSICAL/REMOTE-SENSING SIGNATURE DEVELOPMENT	80-84
2. MODELING, SIMULATION, AND ANALYSIS TOOLS	80-84
3. RESEARCH AND DEVELOPMENT OF CANDIDATE TECHNIQUES	80-84
4. PREPARATION AND MAINTENANCE OF AN ANALYSIS DATA BASE	80-84
DEVELOP AND IMPLEMENT AN OBJECTIVE:	
5. MACHINE-ORIENTED LABELER FOR WHEAT	80-81
6. INTEGRATED MACHINE/ANALYST LABELER FOR WHEAT	80-82
7. INTEGRATED MACHINE/ANALYST LABELER FOR CORN/SOYBEANS	80-82
8. MULTICROP MSS/TM LABELER FOR WHEAT/BARLEY	81-83
9. MULTICROP MSS/TM LABELER FOR CORN/SOYBEANS	81-83
10. MULTICROP MSS/TM LABELER FOR COTTON/SORGHUM/SUNFLOWERS	82-84

# DELIVERY DETAILS

<u>SUBTASK</u>		<u>DATE</u> <u>(QUARTER/FY)</u>
5.	MACHINE-ORIENTED LABELER FOR WHEAT	2/81
6.	INTEGRATED MACHINE/ANALYST-LABELER FOR WHEAT	1/82
7.	INTEGRATED MACHINE/ANALYST-LABELER FOR CORN/SOYBEANS	1/82
8.	MULTICROP MSS/TM LABELER FOR WHEAT/BARLEY	3/83
9.	MULTICROP MSS/TM LABELER FOR CORN/SOYBEANS	3/83
10.	MULTICROP MSS/TM LABELER FOR COTTON/SOYBEANS/SUNFLOWERS	3/84

## ACTIVITIES AND ACCOMPLISHMENTS

(15 Nov 79 - 14 Feb 80)

- EXPLORATORY EXPERIMENT EVALUATING TWO CONFIGURATIONS OF PROCEDURE M
  - SPRING SMALL GRAINS CONFIGURATIONS
  - DIRECT WHEAT CONFIGURATION (MACHINE LABELER)
- IMPLEMENTATION PLANNING
  - SUBTASKS DEFINED
  - OVERALL DELIVERY SCHEDULE DEFINED
  - DATA REQUIREMENTS COMMUNICATED TO DATA ACQUISITION PROJECT ELEMENT



## NEAR-TERM PLANS

(15 FEB 80 - 14 AUG 80)

- COMPLETE IMPLEMENTATION PLAN (MARCH 80)
- INITIATE MACHINE-ORIENTED LABELER DEVELOPMENT (FEB 80)
- INITIATE INTEGRATED MACHINE/ANALYST LABELER DEVELOPMENT (AUG 80)
- INITIATE ALL GENERIC TECHNOLOGY SUBTASKS (FEB 80)

## ISSUES

- AGROPHYSICAL SUPPORT

( BEING WORKED INFORMALLY THIS YEAR  
INTERNALLY STAFFED NEXT YEAR )


EVALUATION OF THE  
DIRECT WHEAT ESTIMATION CONFIGURATION  
OF PROCEDURE M

AN SR EXPLORATORY EXPERIMENT FOR FCPF

## EXPLORATORY EXPERIMENT - OBJECTIVES

- EVALUATE DIRECT WHEAT ESTIMATION CONFIGURATION OF  
PROCEDURE M USING AI LABELS
- EVALUATE A MACHINE LABELING PROCEDURE FOR SEPARATION  
OF SPRING SMALL GRAINS INTO SPRING WHEAT/OTHER SPRING  
SMALL GRAINS
- EVALUATE AN EMBRYONIC SYSTEM ERROR MODEL

## PROCEDURE N CONFIGURATIONS TESTED



## DESCRIPTION OF MACHINE LABELING TECHNIQUE

### BASIC STEPS

- RECEIVE SAMPLE LABELED "SMALL GRAIN" BY AI.
- ADJUST ACQUISITION HISTORY FOR SPECTRALLY-INDICATED VARIATIONS  
IN STAGE OF DEVELOPMENT ON ACTUAL DAYS OF OBSERVATION.
- ADJUST ALGORITHM BASED ON SPECTRAL INDICATORS OF SEGMENT  
MOISTURE STRESS AND SOIL BRIGHTNESS.
- COMPUTE A PHYSICALLY-BASED SPECTRAL DISCRIMINATION FEATURE  
AND ASSIGN LABEL "WHEAT" OR "OTHER SMALL GRAIN" ACCORDINGLY.

## EXPLORATORY EXPERIMENT - APPROACH

- 13 NORTHERN GREAT PLAINS TV 78 BLIND SITES  
HAVING EXHAUSTIVE GRAIN/NON-GRAIN AI LABELS
- 50 ITERATIONS OF TOTAL PROCEDURE FOR EACH SEGMENT
  - AI LABELS
  - GT LABELS
- SUBSTITUTION OF GROUND-TRUTH-TUNED OPTIMAL LINEAR  
DISCRIMINANT FOR MACHINE LABELER

## EXPLORATORY EXPERIMENT-RESULTS

### ● SPRING SMALL GRAIN ESTIMATES

- AI LABELING ERRORS PASS DIRECTLY THROUGH THE SYSTEM AND CONSTITUTE THE DOMINANT SOURCE OF ERROR
- BIAS IN PROPORTION ESTIMATE = -5.7% (-15.7% REL)
- SEGMENT EFFECTS ARE SUBSTANTIAL

### ● DIRECT WHEAT ESTIMATES

- INTERACTION BETWEEN AI ERRORS AND MACHINE LABELER ERRORS PASS DIRECTLY THROUGH THE SYSTEM AND CONSTITUTE THE DOMINANT SOURCE OF ERROR (40% OF ERROR ASSOCIATED WITH MACHINE, 60% WITH AI)
- BIAS IN PROPORTION ESTIMATE = -11.7% (-50.4% REL)
- SEGMENT EFFECTS AND SAMPLING EFFECTS ARE SUBSTANTIAL



## RESULTS (CONTINUED)

- MACHINE LABELER

- MORE ACCURATE DISCRIMINATION AMONG SPRING SMALL GRAINS

- MAY BE POSSIBLE, BUT THIS MAY NOT SUBSTANTIALLY

- IMPROVE DIRECT WHEAT ESTIMATES

- THE PROCEDURE M ERROR MODEL APPEARS TO BE A USEFUL

- FIRST STEP IN DEVELOPMENT OF A SYSTEM ERROR

- ASSESSMENT COMPONENT

## SIGNIFICANCE OF RESULTS

- THIS EXPERIMENT SUPPORTS PREVIOUS EXPERIMENTS INDICATING THAT LABELING IS THE PRIMARY SOURCE OF ERROR IN CURRENT AREA ESTIMATION TECHNOLOGY. NEW METHODS TO REDUCE THAT ERROR, OR PROCEDURES TO MINIMIZE ITS NET IMPACT ARE NECESSARY.
- THIS EXPERIMENT INDICATES THAT LANDSAT MSS DATA ALONE MAY NOT CONTAIN SUFFICIENT INFORMATION TO SUPPORT ACCURATE DIRECT WHEAT ESTIMATES IN THE PRESENCE OF OTHER SMALL GRAINS. OTHER APPROACHES (E.G., DIRECT PROPORTION ESTIMATORS) AND/OR NEW INFORMATION SOURCES (E.G., THEMATIC MAPPER) ARE NECESSARY.
- THIS EXPERIMENT DEMONSTRATES THAT PROCEDURE M HAS PROPERTIES SIMILAR TO PROCEDURE L, AND THAT IT REPRESENTS A VIABLE ALTERNATIVE AS A SEGMENT PROPORTION ESTIMATION PROCEDURE.

BASELINE PROCEDURE FOR  
CORN AND SOYBEAN CLASSIFICATION FOR AREA ESTIMATION

COMBINED TECHNICAL EFFORT OF  
ENVIRONMENTAL RESEARCH INSTITUTE OF MICHIGAN  
AND  
UNIVERSITY OF CALIFORNIA AT BERKELEY

5 MARCH 1980

## PURPOSE OF PRESENTATION

- 0 TO PROVIDE INFORMATION REGARDING THE CURRENT STATUS OF THE DEVELOPMENT OF A BASELINE PROCEDURE FOR SEGMENT CLASSIFICATION PROCESSING IN THE U.S. CORN AND SOYBEAN PILOT EXPERIMENT
- 0 TO PRESENT THE CURRENT CONFIGURATION OF THE PROCEDURE AND OUR PLANS FOR FURTHER DEVELOPMENT AND IMPLEMENTATION
- 0 NOTE THAT THOUGH THE PROCEDURE IS CONFIGURED, SPECIFIC DETAILS ARE IN THE PROCESS OF BEING DEFINED

## OUTLINE OF PRESENTATION

- 0 OBJECTIVES
- 0 APPROACH
- 0 BASELINE PROCEDURE
  - SCOPE
  - TECHNICAL CONCEPT
  - MAJOR ELEMENTS
  - PROCEDURE FLOW
  - ANALYST INTERFACES
- 0 IMPLEMENTATION
  - DESIGN
  - ANALYST PROCEDURE DEVELOPMENT
  - COMPONENT TEST AND EVALUATION
  - COMPUTER IMPLEMENTATION
  - REQUIRED TECHNICAL INTERFACES
  - SCHEDULE
- 0 SUMMARY

## OBJECTIVE

- 0 DEVELOP AND IMPLEMENT A BASELINE CORN AND SOYBEAN  
AREA ESTIMATION PROCEDURE FOR THE FY 81 U.S. PILOT  
EXPERIMENT BASED ON CURRENTLY AVAILABLE TECHNOLOGY  
UTILIZING STANDARD SAMPLE SEGMENTS AND ANALYST LABELS

## TECHNICAL APPROACH

- 0 PROCEDURE M WILL PROVIDE THE BASIC MACHINE PROCESSING ENVIRONMENT
- 0 ANALYST LABELING PROCEDURES THAT ARE COMPATIBLE WITH MACHINE PROCESSING COMPONENTS WILL BE DEVELOPED FROM EXISTING CORN AND SOYBEAN LABELING GUIDELINES AND PROCEDURES
- 0 LIMITED EXPLORATORY TEST AND EVALUATION WILL BE CONDUCTED AT JSC AND ERIM TO QUALIFY AND TUNE PROCEDURE COMPONENTS
- 0 A DATA SYSTEMS GROUP WILL BE DESIGNATED AT ERIM TO IMPLEMENT THE PROCEDURE IN THE APPROPRIATE (ERSYS) PROCESSING ENVIRONMENT

## APPROACH

### TECHNICAL ADMINISTRATION

- 0 UCB AND ERIM WORK AS A TEAM TO DESIGN AND IMPLEMENT THE BASELINE PROCEDURE
- 0 UCB ASSUMES PRIMARY RESPONSIBILITY FOR THE TECHNICAL DEVELOPMENT, DOCUMENTATION AND TRAINING FOR ANALYST PROCEDURES
- 0 ERIM ASSUMES PRIMARY RESPONSIBILITY FOR THE TECHNICAL DEVELOPMENT DOCUMENTATION AND TRAINING FOR MACHINE PROCESSING COMPONENTS OF THE PROCEDURE
- 0 ERIM ASSUMES PRIMARY RESPONSIBILITY FOR THE IMPLEMENTATION OF THE PROCEDURE IN AN ACCEPTABLE ENVIRONMENT FOR PILOT PROCESSING
- 0 ERIM ASSUMES THE OVERALL MANAGEMENT RESPONSIBILITY



## BASELINE PROCEDURE

### SCOPE

0 INTEGRATE (STATE-OF-THE-ART) TECHNOLOGY BORNE OUT OF LACIE AND LACIE TRANSITION INTO AN END-TO-END CORN AND SOYBEAN SEGMENT CLASSIFICATION PROCEDURE FOR AREA ESTIMATION

- ANALYST LABELING TECHNOLOGY

- MACHINE PROCESSING TECHNOLOGY


0 DESIGN THE PROCEDURE IN A MANNER THAT MAKES THE INFLUENCE OF EACH OF ITS COMPONENT PARTS TRACKABLE

0 THE PROCEDURE SHOULD BE A BASELINE FROM WHICH TO DEVELOP IMPROVED COMPONENT TECHNOLOGIES AND TO JUDGE THE INCREMENTAL AFFECT OF THOSE IMPROVEMENTS

0 THE END GOAL IS TO EVALUATE THE POTENTIAL OF THE PROCEDURE AND ITS COMPONENTS IN TERMS OF ACCURACY AND EFFICIENCY, NOT TO DESIGN THE PROCEDURE TO A PRE-SPECIFIED CRITERION

## BASELINE PROCEDURE CONCEPT

- 0 STRATIFIED AREA ESTIMATES ARE PRODUCED




- 0 THIS IS THE SAME CONCEPT PROPOSED BY PLA, IT DIFFERS FROM P1 IN THAT STRATIFICATION DOES NOT REQUIRE TRAINING SAMPLES

- 0 A GAIN IN EFFICIENCY WILL BE REALIZED
  - 00 SAMPLES ARE NOT USED FOR STRATIFICATION
  - 00 MULTIPLE STRATA PRODUCED HAVE RESULTED IN IMPROVED R FACTORS

# BASELINE PROCEDURE CONCEPT

0 PROCEDURE PROCESSING IS HIERARCHICAL IN NATURE




## MAJOR BASELINE PROCEDURE ELEMENTS

- 0 NORMALIZATION: PHYSICAL STRUCTURE AND ATTRIBUTES OF SENSORS, ACQUISITION GEOMETRY, ATMOSPHERE AND SCENE ARE NORMALIZED TO STANDARDIZE INTERPRETABILITY OF FEATURES
- 0 STRATIFICATION: TEMPORAL, SPECTRAL AND SPATIAL STRATIFICATION IS CONDUCTED TO FACILITATE THE SAMPLING AND MEASUREMENT PROCESS
- 0 MEASUREMENT: BOTH ANALYST AND MACHINE TECHNIQUES WILL BE UTILIZED TO LABEL FEATURES OF INTEREST
- 0 ESTIMATION: SEGMENT LEVEL ESTIMATES WILL BE PRODUCED AT THE LEVEL WARRANTED BY THE AVAILABLE DATA

# MAJOR BASELINE PROCEDURE ELEMENTS

<u>NORMALIZATION</u>	<u>STRATIFICATION</u>	<u>MEASUREMENT</u>	<u>ESTIMATION</u>
0 SENSORS	0 LAND USE/CROP GROUP (DFS)	0 H <sup>2</sup> O	0 NON-RESPONSE
0 SCREENING	0 REFINED CROP GROUP (BCLUSTER)	0 NON-VEGETATIVE	0 SUMMER CROP
0 SUN ANGLE	0 FIELDS (BLOB)	0 DO	0 SUMMER CROP GROUP
0 HAZE	0 FIELD SIZE	0 CROP GROUP	0 CORN, SOYBEAN, OTHER, UNKNOWN
		0 CROP TYPE	

# PROCEDURE FLOW



**A. DATA PREPARATION AND PREPROCESSING**

- 1. DATA ACQUISITION**
- 2. INITIALIZATION OF SEGMENT STATUS AND TRACKING**
- 3. PACKET PREPARTION**
- 4. DATA SCREENING**
- 5. ACQUISITION QA FOR CLOUDS AND DENSE HAZE**
- 6. NON-RESPONSE DETERMINATION**
- 7. XSTAR**
- 8. FEATURE EXTRACTION**

## B. CROP GROUP STRATIFICATION

1. TEMPORAL PATTERN CLASS (IPC) EXTRACTION
2. GENERATION OF LAND USE/CROP GROUP ANALYST AIDS
3. CROP GROUP AND LAND USE STRATIFICATION (BASED ON TEMPORAL PATTERNS)
  - 0 SUMMER CROPS
  - 0 SMALL GRAINS
  - 0 NON-VEGETATION
  - 0 PASTURE, RAGELAND, FOREST
  - 0 UN/SSIGNABLE
  - 0 TRIVIAL TEMPORAL PATTERNS



## C. FIELD AND CROP CLUSTER DEFINITIONS

1. SELECTION OF ACQUISITIONS FOR FIELD DEFINITION
2. FIELD DEFINITION
3. FIELD SIZE STRATIFICATION
4. SPECTRAL STRATIFICATION (BCLUSTER)
5. DETERMINATION OF AVAILABILITY OF SEPARATION  
ACQUISITION

D. DESIGNATED OTHER CLUSTER LABELING

1. GENERATION OF CLUSTER SPECTRAL AIDS

0 PFC COLOR CODED STRATA MAP

0 CLUSTER TRAJECTORY PLOTS

2. DESIGNATION OF CLUSTERS AS 'OTHER' IF  
SEPARATION ACQUISITION IS AVAILABLE

3. DESIGNATION OF CLUSTERS AS 'SUMMER CROP' IF  
SEPARATION ACQUISITION IS NOT AVAILABLE

## E. SAMPLING AND CROP TYPE LABELING

### 1. SAMPLE SELECTION USING MIDZUNO TECHNIQUE

### 2. GENERATION OF SPECTRAL AIDS

0 PFC OVERLAY AND ENCODING FORM

0 QUASI-FIELD AIDS

### 3. ANALYST CROP TYPE LABELING OF SAMPLED QUASI-FIELDS

# F. ESTIMATION

'BIG BLOBS' ———— | ———— LITTLE BLOBS ————

SUMMER CROP	DFS 1	DO	DO NON-VEGETATIVE	DU TRIVIAL TPC	DO WATER
SMALL GRAINS	DFS 2	DO			
PASTURE	DFS N	DO			

LABELLING  
TARGETS

BCLUSTERS

## ANALYST INTERFACES

### GENERAL GUIDELINES FOR DEVELOPING AND DESIGNING PROCEDURES

- TO DRAW ON CURRENT MANUAL ANALYSIS TECHNOLOGY
  - LEMSCO CORN/SOYBEAN PROCEDURE
  - UCB CORN/SOYBEAN LABELING GUIDELINES
  - UCB DELTA FUNCTION STRATIFICATION PROCEDURE
  - PROCEDURE M - QUASI-FIELD LABELING TARGETS
- TO ANALYZE DATA FROM GENERAL TO SPECIFIC
- TO MAKE MANUAL ANALYSIS PROCEDURES AS OBJECTIVE AS POSSIBLE
- TO INTEGRATE ANALYST AND MACHINE PROCESSING COMPONENTS EFFICIENTLY

## ANALYST INTERFACES

### AREAS OF MAJOR ANALYST INVOLVEMENT

- PROCEDURE FLOW
  - ACQUISITION SELECTION
  - SEGMENT NON-RESPONSE DETERMINATION
  - SEGMENT ANALYSIS TRACKING
- LAND USE/MAJOR CROP GROUP STRATIFICATION
  - TEMPORAL STRATIFICATION
- CROP TYPE MEASUREMENTS
  - B-CLUSTER DO'ING (SPECTRAL STRATIFICATION)
  - LABELING OF QUASI-FIELDS

## ANALYST INTERFACES

### PROCEDURE FLOW

- PURPOSE OF COMPONENT
  - TO DETERMINE IF ACQUISITIONS ARE SUFFICIENT FOR SEGMENT PROCESSING (NON-RESPONSE DETERMINATION)
  - TO SELECT ACQUISITIONS FOR MACHINE PROCESSING
  - TO DOCUMENT AI DECISIONS AT CRITICAL STEPS FOR ANALYSIS BY ACCURACY ASSESSMENT
- BASIC PROCEDURES
  - NON-RESPONSE DETERMINATION/SPECIFICATION OF ACQUISITIONS FOR TEMPORAL PATTERN CLASS EXTRACTION
    1. ACQUISITION SCREENING FOR CLOUDS AND HAZE
    2. ANALYST ADJUSTMENT OF CROP CALENDAR TO SEGMENT
    3. DETERMINATION OF ACQUISITION SUFFICIENCY FOR SEGMENT PROCESSING
    4. SPECIFICATION OF ACQUISITIONS TO ENSURE MAXIMUM SEPARATION AMONG LAND USE/CROP GROUPS
  - ACQUISITIONS SELECTION FOR QUASI-FIELD DEFINITION
    1. STRATIFIED SCATTER PLOTS GENERATED FOLLOWING CROP GROUP STRATIFICATION
    2. SPECIFICATION OF ACQUISITIONS TO ENSURE MAXIMUM SEPARATION BETWEEN CORN AND SOYBEANS
- COMPONENT OUTPUT
  - ACQUISITION SELECTIONS OR SEGMENT DROPOUT
  - SEGMENT ANALYSIS HISTORY

## ANALYST INTERFACES

### LAND USE/MAJOR CROP GROUP STRATIFICATION

- PURPOSE OF COMPONENT
  - TO PARTITION SEGMENT INTO RELEVANT LAND USE STRATA TO MAXIMIZE THE EFFICIENCY OF LABELING TARGET SAMPLE ALLOCATION
  - TO HELP MAINTAIN QUASI-FIELD PURITY
  - TO AID IN GENERATION OF ANALYST SPECTRAL AIDS
  - TO OBJECTIFY SEPARATION OF MAJOR LAND USE CLASSES AND CROP GROUP CLASSES

- BASIC PROCEDURE

1. ANALYST ADJUSTMENT OF CROP CALENDARS TO SEGMENT
2. ANALYST SELECTION OF ACQUISITIONS FOR PROCESSING
3. AUTOMATIC EXTRACTION OF TEMPORAL PATTERN CLASSES (TPC)
  - LINEAR DISCRIMINANT USED WITH GREEN VEGETATION INDICATOR
4. ANALYST TEAM ASSIGNMENT OF TPC'S TO LAND USE/CROP GROUP STRATA



ANALYST INTERFACES (CONTINUED)  
LAND USE/MAJOR CROP GROUP STRATIFICATION

- COMPONENT OUTPUT
- LAND USE/CROP GROUP STRATA FOR WITHIN SEGMENT SAMPLE ALLOCATION
  - SMALL GRAINS
  - SUMMER CROPS
  - NON-VEGETATED
  - PASTURE, RANGE
  - UNASSIGNABLE TPC'S ( $> 50$  PIXELS)
  - TRIVIAL TPC'S ( $< 50$  PIXELS)
- CONTROL-MASK FOR QUASI-FIELD EXTRACTION
- STRATA MASK FOR PRODUCTION OF STRATIFIED ANALYST SPECTRAL AIDS

## ANALYST INTERFACES

### DESIGNATED OTHER (DO) BCLUSTER LABELING

- PURPOSE OF COMPONENT
  - TO IDENTIFY DEFINITE NON-SUMMER CROP CLUSTERS FOR EXCLUSION FROM SAMPLE ALLOCATION
  - TO PERFORM QUALITY CONTROL CHECK ON ANALYST TEAM CROP GROUP STRATIFICATION

### • BASIC PROCEDURE

1. AUTOMATIC DO'ING OF WATER THROUGH SCREEN
2. AUTOMATIC DO'ING OF NON-VEGETATED CLASSES FOLLOWING TEMPORAL PATTERN CLASS EXTRACTION
3. QUASI-FIELD DEFINITION, SPECTRAL STRATIFICATION WITHIN CROP GROUP STRATA
4. SPECTRAL AIDS FOR B-CLUSTERS GENERATED
  - TEMPORAL PLOTS
  - TRAJECTORY PLOTS
5. AI ASSESSES ACCURACY OF CROP GROUP STRATIFICATION USING ADDITIONAL SPECTRAL INFORMATION
6. AI IDENTIFIES DEFINITE NON-SUMMER CROP CLUSTERS

- COMPONENT OUTPUT
  - SPECIFICATION OF DO'D CLUSTERS
  - VERIFICATION OF CROP GROUP STRATIFICATION

ANALYST INTERFACES  
LABELING OF QUASI-FIELDS

- PURPOSE OF COMPONENT
  - TO ASSIGN CROP TYPE LABELS (CORN, SOYBEAN, OTHER) TO QUASI-FIELD SAMPLE FOR PRODUCTION OF SEGMENT ESTIMATE
- BASIC PROCEDURE
  1. SELECTION OF SEPARATION ACQUISITION(S)
  2. VERIFICATION THAT QUASI-FIELD WAS ASSIGNED TO PROPER LAND USE/ MAJOR CROP GROUP STRATA
  3. APPLICATION OF DECISION BOUNDARIES TO SCATTERPLOTS AND AI LABELING OF QUASI-FIELDS AS TO CORN OR SOYBEANS OR OTHER
- COMPONENT OUTPUT
  - CORN/SOYBEAN/OTHER LABELS FOR QUASI-FIELDS

## ANALYST INTERFACES

BASELINE ANALYST PROCEDURES INCORPORATE MANY ELEMENTS OF LEMSCO  
CORN/SOYBEANS PROCEDURE

- APPROACH TO DATA ANALYSIS FLOW
  - GENERAL TO SPECIFIC
  - CROP GROUP/LAND USE CATEGORY TO CROP TYPE
- EMPHASIS ON OBJECTIVITY
- GOAL OF EFFICIENT ANALYST/MACHINE INTEGRATION
- LEMSCO ANALYST FUNCTIONS PRESERVED IN NEW PROCEDURE
  - ACQUISITION SELECTION
  - DO'ING
  - CROP GROUP/LAND USE CATEGORY IDENTIFICATION
  - SPECIFIC SUMMER CROP TYPE LABELING

- ANALYST TEAM CONCEPT FOR CONSISTENCY

- LANDSAT DATA PRODUCTS

- PFC PRODUCTS 1 AND 3
- SCATTER PLOTS
- TEMPORAL PLOTS
- TRAJECTORY PLOTS

## ANALYST INTERFACES

### INNOVATIONS IN BASELINE PROCEDURE RELATIVE TO AI

- ALTERNATIVE LABELING TARGETS: QUASI-FIELDS
  - AUTOMATIC FIELD DEFINITION
  - SPECTRALLY MIXED, TEMPORALLY MISREGISTERED PIXELS NOT DIRECTLY IDENTIFIED BY AI
  - LABELING ON REFERENCE ACQUISITION NOT NECESSARY
- IMPROVED AVAILABILITY OF DATA FOR CROP IDENTIFICATION
  - PURE NUMERIC SPECTRAL DATA FROM FIELD CENTERS
  - SPECTRAL AIDS AVAILABLE FROM BEGINNING
  - STRATIFIED SCATTER PLOTS
  - INCREASED DENSITY OF SPECTRAL SAMPLE FOR SCATTER PLOTS
    - 5x5 PIXEL GRID
  - REGISTERED MULTITEMPORAL LABELING AIDS
  - SOME PROVISION FOR AI TO SPECIFY ADDITIONAL SPECTRAL AIDS WHERE NECESSARY

- EXTENSION OF ANALYST FUNCTIONS

- CROP GROUP/ LAND USE STRATIFICATION
- DOING OF B-CLUSTERS



## IMPLEMENTATION

### ANALYST PROCEDURE DEVELOPMENT

- DEFINITION OF PACKET CONFIGURATION
- SPECIFICATION OF ANALYST AIDS
- DESIGN OF SEGMENT ANALYSIS HISTORY FORM
- PROCEDURE DEFINITION
  - ACQUISITION SELECTION FOR MACHINE PROCESSING
    - TEMPORAL PATTERN CLASS EXTRACTION
    - FIELD DEFINITION
  - CALIBRATION OF CROP CALENDAR TO SEGMENT
  - CROP GROUP STRATIFICATION
  - DO'ING OF B-CLUSTERS
  - LABELING OF QUASI-FIELDS
    - USE OF SPECTRAL AIDS
    - APPLICATION OF GUIDELINES

## DEVELOPMENT AND EVALUATION

- 0 FAMILIARIZATION AND QUALIFICATION TESTING AT JSC
  - USING PROCEDURE M ON LARS
  - USING CORN AND SOYBEAN LABELING GUIDELINES
- 0 QUALIFICATION AND PROCEDURE TUNING TESTS AT ERIM
  - PREPROCESSING PROCEDURES
  - SPECTRAL AIDS FOR LABELING CLUSTERS AND BLOB TARGETS
  - DO, DU PROCEDURE EVALUATION
  - HIERARCHICAL STRATIFICATION EVALUATION

## COMPUTER IMPLEMENTATION

- 0 SOFTWARE DESIGN
  - FORTRAN COMPATIBLE
  - MODULAR DESIGN
  - INTERACTIVE USER INTERFACE
  - SEGMENT STATUS AND TRACKING
- 0 SOFTWARE IMPLEMENTATION
  - CMS VIRTUAL MACHINE ENVIRONMENT
  - INITIALLY LARS IBM/3030 THEN ERSYS IBM/4341
  - COMPATIBLE TO PROVIDED ERSYS PROTOCOL
- 0 INTEGRATION AND VALIDATION
- 0 DOCUMENTATION
  - PROCEDURAL
  - PROGRAMMER AND ENGINEERING
- 0 TRAINING
  - ANALYST LABELING LOGIC
  - BASELINE PROCEDURES

[illegible]

# WEATHER & ANALYSIS

ANALYST AIDS

# MANUAL PROCESSING

# MACHINE PROCESSING

## ACCURACY ASSESSMENT

## QUALITY ASSURANCE

GLOBAL HISTORY

## SEGMENT HISTORY


## TABULAR DATA

PIXEL DATA

## PFC INTERFACE

## SAMPLING & AGGREGATION

# CORN AND SOYBEAN CLASSIFICATION TECHNOLOGY DEVELOPMENT FOR AREA ESTIMATION



ORIGINAL PAGE 1  
OF POOR QUALITY

		IMPLEMENTATION SCHEDULE OF U.S. CORN/SOYBEAN PILOT SOFTWARE ON ERSYS BY ERM																							
MILESTONES		FY 80												FY 81											
		O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
1		design: general																							
2	Planning																								
3																									
4	Review																								
5																									
6	Coding																								
7	System																								
8																									
9	Applications																								
10																									
11	Scenarios																								
12																									
13	Validation (ERM)																								
14	Shakedown (JSC)																								
15																									
16	Documentation (ERM & UCB)																								
17	Training of JSC Personnel																								
18																									
19	Transfer/Revalidation on JSC Machine																								
20																									
NOTES:																									
		Pilot Ready to Run																							

- o THE PROCEDURE IS A HIERARCHICAL APPROACH THAT INTEGRATES STATE-OF-THE-ART MACHINE PROCESSING COMPONENTS WITH ANALYST PROCEDURES IN A MANNER WHEREIN THE CONTRIBUTION OF COMPONENTS IS TRACKABLE
- o PRELIMINARY PROCEDURE SPECIFICATIONS HAVE BEEN DELIVERED TO AN ERIM DATA SYSTEMS GROUP FOR IMPLEMENTATION
- o DEVELOPMENTAL AND EXPLORATORY TEST AND EVALUATIONS ARE PLANNED TO ASSIST IN THE FINAL DESIGN SPECIFICATION